Oct 31, '10 Nov 7, '10 Nov 14, '10 Nov 21, '10 Nov 28, '10 Dec 5, '10 Dec 12,"'
D | Task Name Duration [S[M[T|W|T[F[s[s[M[TIW|T[F[s|s[M[TIW[T[F[s|[s[M[TIW[T[F[s|[s[M[TIw[T[F[s|s[M[T[w[T[F[s|s[M[T
1 Planning HH T —
2 E Invitation list 1 day?
3 Save the date email 1 day?
4 Create Guest Survey 1lhr b
5 Send e-vite 1hr
6 Analyze Survey 1 day?
7 Follow up e-mail 1 day?
8 E Plan menu 1 day? D
9 E List of items to buy-ahead 1 day? D
10 E List of perishables 1 day? D
11 E Purchase buy-ahead list 1 day?
12 Design/Print CD Labels 2 hrs
13 Prep 4 days? "
14 E Clean House 1 day? D
15 Setup 1 day? w
16 E Tables 1 day? D
17 E Beverage Station 1 day? D
18 E Purchase Perishables 1 day? D
19 E Board the pets 1 day? D
20 Food Prep 3.63 days? "
21 E Side dishes 1 day? D
22 E Desserts 1 day? D
23 E Main Dishes 5hrs D
24 Party 0.63 days '
25 E Serve appetizers 2 hrs [b
26 E Serve dinner 1hr b
27 E Serve dessert 1hr
28 Talent in the round 0.13 days
29 Video 1hr |
30 Burn videos on CD's 1hr |
31 E Cleanup 2 days? D
32 |4 Pick up pets 1 day? D
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